

Lot 2104 - Baldwin Park

Project Log Report - 01/07/2019

Weather Conditions

6:00 AM	9:00 AM	12:00 PM	3:00 PM	6:00 PM
				
Cloudy - 51.0°	Partly Cloudy - 49.0°	Partly Cloudy - 50.0°	Cloudy - 54.0°	Cloudy - 58.0°

Work Log

Resource	Showed	Workers	Hours	Description	Time Posted
Bob Jones Engineer	Yes	4	7.5	Began initial site work and excavation based on surveying results and designs	01/08/2019 9:08:09 AM - Kalyn Frederick

Delivery Log

Resource	Delivery Duration	Delivery Details	Time Posted
Darrell Bay Mesa County Building Department	9:00 AM - 10:30 AM	Darrell brought the backhoes and the necessary equipment for the job site.	01/08/2019 9:08:48 AM - Kalyn Frederick

Project Notes

Posted By	Project Note	Time Posted
Kalyn Frederick Acorn Construction	No complications on the job site today. Arrived with 3 others, stayed on track with project timeline and the weather was clear. Tomorrow, will continue excavating and prepare for the start of foundation.	01/08/2019 9:09:29 AM - Kalyn Frederick

Lot 2104 - Baldwin Park

Project Log Report - 01/08/2019

Weather Conditions



Work Log

Resource	Showed	Workers	Hours	Description	Time Posted
Bob Jones Engineer	Yes	3	9.5	Continued site work. Finished at the end of the day. Slight delay getting back from lunch due to traffic accident, but was able to stay later and to work until daylight was up to get back on schedule.	01/08/2019 9:10:37 AM - Kalyn Frederick






Visitor Log

Resource	Visit Duration	Type	Reason For Visit	Time Posted
Darrell Bay Mesa County Building Department	9:00 AM - 9:45 AM	Civil Engineer	Darrell stopped by to finalize some details on the structural components before we begin foundation tomorrow.	01/08/2019 9:11:46 AM - Kalyn Frederick

Lot 2104 - Baldwin Park

Project Log Report - 01/09/2019

Weather Conditions

6:00 AM  Cloudy - 59.0°	9:00 AM  Cloudy - 55.0°	12:00 PM  Partly Cloudy - 57.0°	3:00 PM  Clear - 60.0°	6:00 PM  Partly Cloudy - 62.0°
--	--	--	---	---

Work Log

Resource	Showed	Workers	Hours	Description	Time Posted
Colton Kelley Subcontractor	Yes	6	8	Began laying foundation	01/08/2019 9:12:32 AM - Kalyn Frederick

Project Notes

Posted By	Project Note	Time Posted
Kalyn Frederick Acorn Construction	Project is on schedule, but needed to get a little ahead due to rain coming in over the weekend and potentially interfering with the curing and settling of the concrete. Didn't get as much done as would have liked, so tomorrow will be an early day.	01/08/2019 9:13:20 AM - Kalyn Frederick

Lot 2104 - Baldwin Park

Project Log Report - 01/10/2019

Weather Conditions

6:00 AM  Cloudy - 45.0°	9:00 AM  Cloudy - 46.0°	12:00 PM  Cloudy - 46.0°	3:00 PM  Cloudy - 51.0°	6:00 PM  Cloudy - 51.0°
--	--	---	--	--

Work Log

Resource	Showed	Workers	Hours	Description	Time Posted
Colton Kelley Subcontractor	Yes	8	11.5	Finished phase 1 of the foundation. Weather should be favorable enough overnight to avoid any delays from the storm coming in this weekend.	01/08/2019 9:14:32 AM - Kalyn Frederick

Project Notes

Posted By	Project Note	Time Posted
Kalyn Frederick Acorn Construction	Had to grab a couple extra workers and spend some extra time on the foundation to make sure the storm coming in doesn't delay us too much. Everything is ahead of schedule now, but don't expect to get much done tomorrow.	01/08/2019 9:26:43 AM - Kalyn Frederick


Lot 2104 - Baldwin Park

Project Log Report - 01/11/2019

Weather Conditions

6:00 AM  Cloudy - 49.0°	9:00 AM  Cloudy - 50.0°	12:00 PM  Clear - 52.0°	3:00 PM  Partly Cloudy - 58.0°	6:00 PM  Clear - 57.0°
--	--	--	---	---

Work Log

Resource	Showed	Workers	Hours	Description	Time Posted
Colton Kelley Subcontractor	Yes	2	4	Worked a little to prepare for the next phase of foundation, but rain kept us from doing much.	01/08/2019 9:28:03 AM - Kalyn Frederick
Attachments: 					

Observed Weather & Delays

Posted By	Delay Duration	Description	Time Posted
Kalyn Frederick Acorn Construction	8:45 AM - 1:30 PM	Rain delay	01/08/2019 9:29:48 AM - Kalyn Frederick
Kalyn Frederick Acorn Construction	4:30 PM - 7:00 PM	Rain picked up again in the late afternoon- no signs of slowing up. Packed up for the day and left around 4:30	01/08/2019 9:29:29 AM - Kalyn Frederick