

# Acorn Construction

2272 Moores Mill Road  
Auburn, AL 36830



## GamePlan for the Next 14 Days (1/23/2019 - 2/6/2019)

### Schedule Tasks

**Construction Utilities** - 12/26/2018 to 5/30/2019  
**Electrical Labor** - 1/22/2019 to 2/6/2019  
**Project Phone** - 1/28/2019 to 2/4/2019  
**Electrical Rough-In Inspection** - 1/28/2019  
**HVAC Rough-In Inspection** - 1/28/2019  
**Plumbing Rough-In Inspection** - 2/4/2019  
**Fireplace Inspection** - 2/4/2019  
**Insulation Inspection** - 2/4/2019  
**Client Selection** - 2/4/2019  
**Footers Labor** - 2/4/2019 to 2/5/2019  
**Drywall Materials** - 2/7/2019

### To Dos

**Meeting with Architect** - Gray Residence **Due : 1/16/2019** Assigned to: Jordan Davis  
**Order windows** - 510 - 512 South Avenue Due : 1/24/2019 Assigned to: Drew McDonald, Jordan Davis  
**Schedule Electrical Inspection** - 510 - 512 South Avenue Due : 1/31/2019 Assigned to: Jordan Davis, Kalyn Frederick

### Punch List Items

**Drywall** - 510 - 512 South Avenue (No Due Date) Assigned to: Jordan Davis  
*3rd floor rear bedroom- repair holes in drywall around cold air return and electrical outlet* - (No Due Date) , Responsible Resources: Jordan Davis  
*Around tile edge in all bathrooms* - (No Due Date) , Responsible Resources: Jordan Davis  
**Paint** - 510 - 512 South Avenue (No Due Date) Assigned to: Jordan Davis  
**Stain** - 510 - 512 South Avenue (No Due Date) Assigned to: Jordan Davis

### RFIs

**RFI 002 - Public Drive Entry Between Building A and B** - Lot 2104 - Baldwin Park Due : 1/30/2019 Assigned to: Jordan Davis